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Stakeholder Meeting Agenda
Topic Presenters Time

Introductions & Logistics Dominion Energy 9:00 – 9:10

Overview of Dominion Energy’s Queue Reform 
Initiative, High-level Agenda Dominion Energy 9:10 – 9:30

DISIS Cluster Study Processes Dominion Energy 9:30 – 10:15

Break 10:15 – 10:30

Transitional Process & Informational Study Dominion Energy
10:30 – 11:15

Cost Allocation Examples Guidehouse 11:15 – 11:30

Open Discussion and Next Steps All 11:30 – Noon
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• Phase 1 – Cluster Studies (applies to both SC State Standard and FERC OATT)

–Establish an alternative queue process for studying certain large generators 
requesting interconnection.  To be used for both FERC and State jurisdictional 
projects. (3 stakeholder meetings)

• Phase 2 – Everything else (applies to only SC State Standard)

–Revise the other portions of the SCGIP. According to the September 15, 2020, 
filing, these revisions would be proposed by the Duke Utilities, DESC, the Solar 
Intervenors, and potentially other interested parties, after a series of stakeholder 
meetings (yet TBD) to seek consensus on proposed reforms. 

Two Phases
Act 62 Review Of Standards For Interconnection
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Welcome – Implement Cluster Study option
Stakeholder Meeting 2 of 3

• DESC internal groups working on this effort include:
– Transmission Planning

– Tariff Administration

– Renewables

– Regulatory Affairs

– Legal

• DESC has engaged Guidehouse to help with evaluation/design of changes and with Stakeholder 
meetings.

• DESC invited wide range of stakeholders: Interconnection Customers from State and FERC queue, 
active facility owners >20 kW, intervenors in SCPSC Docket 2019-326-E, FERC transmission 
customers and select others like the SCSBA.

• Proposed language has been distributed.  Check email inbox.
3
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4

• 40 Solar Farms In-Service 
 14 Transmission
 27 Distribution
 2 Solar Farms under 

Construction

Utility-Scale Solar-898 MW
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• DESC administers:
– Small Generator Interconnection Procedure (SGIP – FERC jurisdictional)
– Large Generator Interconnection Procedure (LGIP – FERC jurisdictional) 
– South Carolina Generator Interconnection Procedure (SCGIP – State jurisdictional)

• The generator’s intent for its output dictates the jurisdiction

• DESC utilizes a serial study process based on first-in, first-studied, regardless 
of jurisdiction

• The project that triggers an upgrade is responsible for the upgrade

• DESC has processed 250 projects 1 MW or less in size

• DESC has received 284 projects greater than 1 MW in size (total 12,750 MW)
– 71 projects (total 7,012 MW) remain in process
– 58 projects (total 826 MW), have executed interconnection agreements and later 

withdrawn from the queue

Current Processes
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• Dominion Energy South Carolina, Inc. is adding an optional Cluster Study process to its generation 
interconnection process.

Phase 1 - Proposed Improvements
Cluster Studies

6

Goals
Group Applications 
into one large study

Advance viable projects that 
have a favorable or neutral 
impact to the system or that 

meet specific milestones

Modify financial 
deposits and project 
milestone readiness 

requirements

Align projects with 
costs

ELEC
TR

O
N
IC
ALLY

FILED
-2022

January
12

2:56
PM

-SC
PSC

-D
ocket#

2019-326-E
-Page

8
of

41

~ Dominion
I~I Energy-



2020-2021 Queue Reform Stakeholder Process Timeline*

November 2020

Develop 
Proposed 
Framework 

Stakeholder 
Meeting #1
“Present Proposed 
Framework”

Stakeholder 
Meeting #2 SCGIP 
Cluster

*This timeline may be adjusted based on filing requirements

Draft 
Interconnection

protocols

December 2020 April 2021

Stakeholder Meeting

DESC Review Window

Deliverable Milestone

Drafting Period
Comment Window

Filing Date (TBD)

Phase 1: 
Drafted 
Framework

1/20

Comparison 
of Reform 
Processes 

12/4

Determine 
Applicable 
Reforms

2/10

February 2021January 2021 March 2021

7

We 
are 

here

Comment 
Window 
opens

Comment 
window 
closes 5 days 
after 
Stakeholder 
Meeting #3

4/15 4/29

Stakeholder 
Meeting #3 
LGIP Cluster
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Definitive 
Interconnection 
Study Process

8
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Study steps:
1. Interconnection Request Window
2. Customer Engagement Window
3. Study process
4. GIA

Definitive Interconnection Study Process Overview

150 Day Request
Open Annually 

Stay open for 150 days or 
following business day if 

150th day falls on a 
weekend or NERC 
recognized holiday

30 Day Request
Verification 

Work with interconnection 
customers to make sure 
requests are complete

60 Day Customer Engagement 
Window

DESC Host open Scoping meeting 
within 20 business days of DISIS 

study window
All requests must have executed 

agreements by the end of the 
engagement window

Phase 1
Power 

Flow and 
Voltage 

Analysis

One Definitive Interconnection System Impact Study (DISIS) cluster study per year

9
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Cluster ProcessingCluster System  
Impact Study

Cluster
Formation

Request
Window

Definitive Interconnection Study Process
Goal: Timely interconnection of ready projects
1. First-ready, first-served Definitive Interconnection System Impact Study Process (DISIS) with increasing 

milestones required to stay in the queue

Interconnection  
Requests & Data 

Verification
Scoping & Initial 

Screenings 
Phase 1
Power 

Flow/Voltage

Phase 2
Stability & Short 

Circuit

Optional Re-Study 
(As needed for Project's w/ Network  

Upgrades & Shared Costs) 

Individual Facilities study

Construction Planning & 
Interconnection Agreement

Milestone 1 
Study Agreement ($)

Application Fee

Milestone 2 ($)
Milestone 3

Facilities Study Agreement ($)

Milestone 4 ($) 
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Request Window - Interconnection  Requests & Data 
Verification

11

Enter
•Interconnection Request and technical specs
•Site control
•Study Deposit
•(1) $10,000 plus one dollar ($1.00) per kWac of capacity 
specified in the Interconnection Request Application 
Form for all Interconnection Requests 1 MW or less

•(2) $20,000 plus one dollar ($1.00) per kWac of capacity 
specified in the Interconnection Request Application 
Form for all Interconnection Requests greater than 1 
MW and less than 20 MW

•(3) $35,000 plus one dollar ($1.00) per kWac for 
Interconnection Requests between 20 MW and 50 MW

•(4) $50,000 plus one dollar ($1.00) per kWac for all 
Interconnection Requests greater than 50 MW

•Deposit is intended to cover DESC cost of overheads for 
conducting the DISIS studies and Facility study. 
Additionally,  the deposit shall be applied towards DESC 
admin cost, as well as any upgrades and interconnection 
facilities.

During
•DESC may request additional technical information from the 
Interconnection customer(IC)

•If DESC determines that the technical information provided 
is not adequate, DESC shall provide to the IC written list 
detailing all information that must be provide within 10 
business days where the IC failure to provide the information 
required by DESC within the deadline will result in the 
Interconnection request being deemed withdrawn. 

Exit
•DESC shall post on the Utility’s website a list of 
Interconnection Requests for that Cluster, identifying for each 
Interconnection Request:
I. the Cluster the Interconnection Request is in; 
II. the location by county;
III. the distribution or transmission substation or transmission 
line or lines where the interconnection will be made; 

IV. The type of Generating Facility to be constructed 
including fuel type such as wind, natural gas, coal, or solar.
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Cluster Formation - Scoping & Initial Screenings 

12

Enter

• Scoping Meeting within 20 
Business Days of the end of the 
Verification Window 

• Discuss and determine primary 
POI

• IC can select an alternate POI

During

• DESC shall work with the 
participating IC to build models, 
verify data, hold individual 
meetings (if requested), cure any 
deficiencies in the Interconnection 
Request, and generally prepare for 
the start of the Definitive 
Interconnection System Impact 
Study (DISIS) 

• DESC shall provide to each IC 
proposing to enter the DISIS 
Cluster a non-binding updated 
good faith estimate of the cost and 
timeframe for completing the 
Definitive Interconnection System 
Impact Study

Exit

• At the end of the Customer 
Engagement Window, all 
Interconnection Requests that 
meet the foregoing M1 readiness 
requirements and that have an 
executed DISIS Agreement shall 
be included in that DISIS Cluster.

• Any Interconnection Requests not 
deemed sufficient pursuant to 
SCGIP at the close of the 
Customer Engagement Window 
shall not be included in the 
commencing DISIS Cluster. 

• The IC shall execute the DISIS 
Agreement and deliver the 
executed DISIS Agreement to the 
DESC
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Allocation of Study Costs for DISIS Cluster

• The study cost allocation to each IC in a specific Cluster, shall be

1. Ten percent (10%) on a per capita basis based on number of Interconnection Requests in the 
applicable Cluster; and

2. Ninety percent (90%) to IC(s) on a pro-rata basis based on requested megawatts included in the 
applicable Cluster. 

• If IC’s exit the cluster prior to Phase 2, DESC will determined the cost of preparing for and completing the 
DISIS prior to beginning Phase 2

• DESC then will separately determined each remaining IC cost for the remainder of the DISIS.

• For a Phase 3 re-study DESC will allocate the cost of the re-study amongst the IC’s included in the re-
study.

• If an IC proposes nonmaterial changes to the IR requiring a limited re-study, the cost shall be directly 
assigned to the requesting IC.

• The facilities study shall continue to be an individual study and the cost for each facility study will be 
directly assigned to the IC associated with the study.

13
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Distribution of DISIS Revenue/Withdrawal Penalty

• Withdrawal Penalty revenues associated with M1-M3 shall be used to fund generation interconnection 
studies. 

• Withdrawn IC(s) shall not receive a bill credit associated with Withdrawal Penalties. 

• Distribution of Withdrawal Penalty revenues to a specific study shall not exceed the total actual study costs. 

• Specifically, the Withdrawal Penalty revenue distribution to each IC in a specific Cluster, shall be

1. Ten percent (10%) on a per capita basis based on number of Interconnection Requests in the 
applicable Cluster; and

2. Ninety percent (90%) to IC(s) on a pro-rata basis based on requested megawatts included in the 
applicable Cluster. 

• The Utility shall not change the distribution of Withdrawal Penalty revenue without authorization by the 
Commission. 

14
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DISIS Withdrawal Without Penalty

(1) The withdrawal does not negatively affect the timing or cost to interconnect of equal or lower queued 
projects; or 

(2) The cost responsibility identified for that Interconnection Customer in the current study report 
associated with new Network Upgrades to the Transmission Provider’s System increased by more 
than twenty-five percent (25%) compared to the costs identified in the previous report; or 

(3) If the customer withdraws after the Interconnection Facilities Study report is published and before 
providing the final Milestone Payment, and the cost responsibility for that Interconnection Customer 
identified in the Interconnection Facilities Study report increases by more than one hundred percent 
(100%) compared to the prior report.

15

ELEC
TR

O
N
IC
ALLY

FILED
-2022

January
12

2:56
PM

-SC
PSC

-D
ocket#

2019-326-E
-Page

17
of41

~ Dominion
I~I Energy-



DISIS - Phase 1 (Power Flow/Voltage)

16

Enter

• Execute a DISIS Agreement
• Provide initial security equal to 1 

times study deposit amount
• Provide evidence satisfactory to 

the Utility of either an initial 
Readiness Milestone (M1), or 
additional security in the form of an 
irrevocable letter of credit or cash 
in lieu of the M1 Readiness 
Milestone

• A contract with term of sale not 
less than 5 years or inclusion in 
Resource Plan

During

• Identify the interconnection 
facilities and system upgrades that 
are expected to be required as a 
result of the interconnection 
request(s)

• Non-binding good-faith indicative 
level estimate of cost responsibility 
and a non-binding good-faith 
estimate time to construct

Exit

• DESC will hold customer 
engagement window and will host 
an open stakeholder meeting 
(Phase 1 report meeting) 

• DESC will notify distribution-level 
IC(s) ,who will not cause or 
contribute to network upgrades, in 
writing that DESC will complete an 
individual distribution-level system 
impact study.

• After the issuance of the individual 
distribution-level system report, the 
IC would proceed to the Facility 
study process.

• DESC will publish the results of the 
DISIS phase 1 results
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DISIS - Phase 2 (Stability & Short Circuit)

17

Enter

• Provide initial security equal to 1 times 
study deposit amount

• Provide evidence satisfactory to the 
Utility of either an initial Readiness 
Milestone (M2), or additional security in 
the form of an irrevocable letter of credit 
or cash in lieu of the M2 Readiness 
Milestone

• A contract with term of sale not less than 
5 years or inclusion in Resource Plan

During

• Identify the interconnection facilities and 
system upgrades that are expected to be 
required as a result of the 
interconnection request(s)

• Non-binding good-faith indicative level 
estimate of cost responsibility and a non-
binding good-faith estimate time to 
construct

Exit

• DESC will hold customer engagement 
window and will host an open 
stakeholder meeting (Phase 2 report 
meeting) 

• DESC shall let the IC(s) know if they 
cluster will go to a re-study or facility 
study phase.

• If the DISIS cluster is moving to the 
facility study phase DESC will provide 
the IC(s) with a facility study agreement. 

• If one or more IC(s) withdraws and 
DESC determines that a re-study is not 
needed. DESC will provide an updated 
phase 2 report of such determination.

• If one more IC(s) withdraws and DESC 
determines that a re-study is needed. 
DESC will continue with such study until 
DESC determines that no further re-
studies are required. 

• DESC will publish the results of the 
DISIS Phase 2 results

ELEC
TR

O
N
IC
ALLY

FILED
-2022

January
12

2:56
PM

-SC
PSC

-D
ocket#

2019-326-E
-Page

19
of41

~ Dominion
I~I Energy-



DISIS – Phase 3 Re-Study (If Needed)

18

Enter

• DESC determined re-study is 
needed

During

• May consist of updated power 
flow/voltage analysis, stability 
analysis, and/or short circuit 
analysis if necessary, for the IC(s) 
remaining in the Cluster

• Identify the interconnection 
facilities and system upgrades that 
are expected to be required as a 
result of the interconnection 
request(s)

• Non-binding good-faith indicative 
level estimate of cost responsibility 
and a non-binding good-faith 
estimate time to construct

• DESC will issue the DISIS Phase 3 
report.

Exit

• DESC will hold customer 
engagement window and will host 
an open stakeholder meeting 
(Phase 3 report meeting) 

• DESC will publish the results of the 
DISIS phase 3 results
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Cluster Processing - Individual Facilities Study

19

Enter

• An executed Facilities Study 
Agreement (executed and 
including all required data 
identified therein)

• Provide initial security equal to 1 
times study deposit amount

• Provide evidence satisfactory to 
the Utility of either an initial 
Readiness Milestone (M3), or 
additional security in the form of an 
irrevocable letter of credit or cash 
in lieu of the M3 Readiness 
Milestone

• A contract with term of sale not 
less than 5 years or inclusion in 
Resource Plan

During

• Identify the interconnection 
facilities and system upgrades that 
are expected to be required as a 
result of the interconnection 
request(s)

• DESC will issue the facilities study 
report

• Facilities study report shall specify 
and estimate the cost of the 
equipment, engineering 
procurement and construction 
work (including overheads) needed 
to implement the System Impact 
Studies and to allow the 
Generating Facility to be 
interconnected and operated 
safely and reliably.

Exit

• DESC will publish the results of the 
DISIS final reports

• DESC if requested, shall make 
itself available to meet with the 
individual IC(s)

• IC(s) will proceed to the 
interconnection agreement and 
scheduling.
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Cluster Processing - Construction Planning & 
Interconnection Agreement

20

Enter

• Provide evidence satisfactory to the 
Utility of either an initial Readiness 
Milestone (M4), or additional security in 
the form of an irrevocable letter of credit 
or cash in lieu of the M4 Readiness 
Milestone equal to one times the Study 
Deposit required in Section.  Due within 
10 Business Days of Facilities Study 
Report.

• A contract with term of sale not less than 
5 years or inclusion in Resource Plan

• The M4 prepayment amount shall be the 
greater of
• a) one hundred percent (100%) of the 

System Upgrade costs identified in the 
Facilities Study Report that would be 
borne by the IC under a future 
Interconnection Agreement or

• b) a minimum deposit based upon the 
IC(s) maximum physical export 
capability*

During

• The construction planning meeting 
request shall include the IC’s reasonably 
requested date for completion of the 
construction of the upgrades and 
interconnection facilities.
• The meeting is to help identify the tasks 

for each party and discuss and 
determine the milestones of the 
construction of the upgrades and 
interconnection facilities.

• DESC shall provide the executable 
interconnection agreement.
• The interconnection agreement shall 

specify milestones and payments for 
upgrades and interconnection facilities 
and/or, provisions of financial security 
for interconnection facilities, if 
acceptable by DESC. That are required 
prior to the start of the design and 
construction of upgrades and 
interconnection facilities .

Exit

• Execute the interconnection agreement 
and return to DESC

• Payment and financial security must be 
received 45 business days after the date 
the interconnection agreement is 
delivered to the IC for signature. 

* $100,000 for Interconnection Customers greater than 1 MW up to 5MW; 
$150,000 for Interconnection Customers greater than 5 MW up to 10 MW; 
$200,000 for Interconnection Customers greater than 10 MW up to 20 MW; 
$500,000 for Interconnection Customers greater than 20 MW up to 50 MW, or 
$800,000 for Interconnection Customers greater than 50 MW.
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Phase 1 Study Cluster Processing and Cost Allocation

Cost Allocation

Group 1
No Transmission Impact &  

No Shared Distribution Impacts
No Cost Sharing

Conduct Phase 1 Load Flow 
Study

T & D Combined Study

Group 2
No Transmission Impact  

Shared Distribution Impacts
Cost Allocations for Distribution only

Transmission  
Impact?

YES

YES

NO

Shared  
Distribution

Impact?

NO
Group 3

Transmission and Distribution Required 
Network Upgrades 
All Costs Shared

Request 
Window

Cluster 
Formation

21
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INDUSTRY PRACTICE STRATEGIES ALIGNMENT
Interconnection Reform Mechanisms

Transmission Distribution

Network Upgrade Cost
(Pro rata basis)

• All transmission line and transformer upgrades 
shall be allocated using the distribution factor 
analysis.

• Voltage support shall be allocated using a 
voltage impact analysis 

• Power Circuit Breaker upgrades shall be 
allocated proportionally based on the short 
circuit current contribution of each request

• Costs of Distribution Upgrades shall be allocated 
or assigned to each IC based upon the 
proportional impact of each individual Generating 
Facility in the Cluster Study based upon the need 
for the Distribution Upgrade

• Distribution line work (e.g., reconductoring) shall 
be allocated to Generating Facilities contributing to 
the Upgrade on a per MW basis, based upon 
location (% of Upgrade).

Interconnection Station 
Upgrades
(Per Capita)

• Interconnection Station Upgrades, including all 
switching stations, shall be allocated based on 
the number of Generating Facilities 
interconnecting at an individual station on a per 
capita basis

• If multiple ICs are connecting through a shared 
facility(ies) those ICs shall be considered one IC

• All other Distribution Upgrades shall be allocated 
on a per capita basis (i.e., on a per Interconnection 
Request basis) based upon the number of projects 
on the feeder or substation contributing to the 
need for the Upgrade.

Cost Allocation for both Transmission and Distribution

22
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Year 0 Year 1 Year 2 Year 3

12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2

Enrollment 
Window 150 150

Request
Validation 30 30 30

Customer 
Engagement 
Window 

60 60 60

Phase 1 Study 120 120

Results 
Meeting 30 30

Phase 2 Study 150 150

Results 
Meeting 30 30

Updated Phase 
2 Report 30 30

Facility Study 150

Payment/ IA 10

23

Proposed Future State: Cluster Study Timeline-No Phase 3

1

2

3

4

# Milestones New Cluster Starts
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Year 0 Year 1 Year 2 Year 3

12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2

Enrollment 
Window 150 150

Request
Validation 30 30 30

Customer 
Engagement 
Window 

60 60 60

Phase 1 Study 120 120

Results 
Meeting 30 30

Phase 2 Study 150 150

Results 
Meeting 30 30

Phase 3 Re-
Study 150 (if needed) 150

Results 
Meeting 60

Facility Study 150

Payment/ IA 10

Proposed Future State: Cluster Study Timeline-With Phase 3

# Milestones New Cluster Starts24

1

2

3

4
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Milestones and Penalties

Pre-enrollment & 
Customer 

Engagement
Power 

Flow/Voltage Stability Facility Study IA

P1 to P4 Penalties

M1 to M4 Milestones

M2

P1

App  
Fee

100% unused  
study deposit

Readiness 
Yes: 1 times study 

deposit
No: 2 times study 

deposit

Readiness 
Yes: 1 times study 

deposit
No: 2 times study 

deposit

Readiness 
Yes: 1 times study 

costs

No: Higher of 2 
times study cost or  

study deposit
Cost Cap: $1M

Application
Deposit

Readiness 
Yes: 1 times study 

deposit
No: 3 times study 

deposit

Readiness 
Yes: Higher of 1 

times study costs or 
deposit 

No: Higher of 2 
times study cost or  

study deposit 
Cap:$1.5M

Greater of 100% of the 
System Upgrade costs 

identified in the Facilities 
Study Report or a 

minimum deposit based on 
maximum capability 

Readiness 

Readiness 
Yes: Higher of 1 times 
study costs or deposit 
No: Higher of 3 times 
study cost or  study 

deposit
Cap:$2M

P4

Greater of 100% of 
the System Upgrade 
costs identified in the 

Facilities Study 
Report or 5 times the 
actual allocated cost 

of DISIS.

Readiness
Yes: 2 Million $ cap

No: No cap

M1

M3

P2

M4

P3
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Transitional Study 
Process
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Transitional Study Process
Goal: Timely interconnection of ready projects

27

Any Interconnection Customer that has received a Queue 
Number but has not executed an Interconnection 

Agreement with DESC prior to the effective date of this 
Appendix may request in writing after receiving notice from 

DESC to be studied under the Transition Procedures

Transitional Serial Process

Transitional Cluster Study Process

Withdraw with the option to participate in a 
future DISIS Cluster
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Transitional Serial Process

28

Enter

• An Interconnection Customer 
that has a) a final System 
Impact Study Report, and b) a 
Facilities Study Agreement 
executed by the IC prior to the 
effective date of this Appendix, 
may opt to continue with the 
serial Study

• 100% system upgrade cost or 
minimum deposit based on 
maximum physical export 
capability*

• A contract with term of sale not 
less than 5 years (or) inclusion 
in Resource Plan

• Exclusive site control

During

• For each IC that achieves the 
transitional readiness 
requirements, DESC shall 
complete a facility study.

• DESC and the IC would then 
follow the planning and 
interconnection agreement 
administration process. M4 
readiness shall not apply to 
transitional serial IC(s).

Exit

• Execution of interconnection 
agreement.

* $100,000 for Interconnection Customers greater than 1 MW up to 5MW; 
$150,000 for Interconnection Customers greater than 5 MW up to 10 MW; 
$200,000 for Interconnection Customers greater than 10 MW up to 20 MW; 
$500,000 for Interconnection Customers greater than 20 MW up to 50 MW, or 
$800,000 for Interconnection Customers greater than 50 MW.
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Transitional Cluster Study Process

29

Enter

• Execute a Transitional Cluster 
System Impact Study Agreement 

• Study deposit to meet the 
requirements of transitional 
study

• Exclusive site control
• A contract with term of sale not 

less than 5 years (or) inclusion in 
Resource Plan (or) evidence that 
Interconnection Request was 
accepted by the Utility and its 
Queue Position was initially 
established at least 365 days 
prior to the Utility’s initiation of 
the Transitional Cluster Study 

During

• Transitional cluster meeting 
open to all IC(s)

Exit

• Start of the transitional Phase 1 
study
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Transitional Cluster Study Process- Phase 1 (Power 
Flow/Voltage)

30

Enter

• The IC(s) have met the 
requirements for the transitional 
cluster process

During

• Identify the interconnection 
facilities and system upgrades that 
are expected to be required as a 
result of the interconnection 
request(s)

• Non-binding good-faith indicative 
level estimate of cost responsibility 
and a non-binding good-faith 
estimate time to construct

• DESC will issue the Transitional 
cluster Phase 1 report.

Exit

• DESC will host a meeting to 
discuss the results of the report 
(Transitional cluster Phase 1 
report meeting) 
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Transitional Cluster Study Process- Phase 2 
(Stability & Short Circuit)

31

Enter

• Supplemental deposit based upon the IC(s) 
maximum physical export capability*

• Withdrawing IC(s) shall be assigned its 
allocated Transitional cluster study phase 1 
study cost but shall not be subject to any 
withdrawal penalty

During

• Identify the interconnection facilities and system 
upgrades that are expected to be required as a 
result of the interconnection request(s)

• Non-binding good-faith indicative level estimate 
of cost responsibility and a non-binding good-
faith estimate time to construct

• DESC will issue the transitional cluster Phase 2 
report.

• Report shall identify each IC(s) estimated 
allocated cost for interconnection facilities and 
system upgrades that would be borne by the IC 
under a future interconnection agreement. 

• If an IC withdraws the interconnection request  
during this phase, the supplemental deposit 
amount provided after phase 1 shall be treated 
as a withdrawal penalty unless
• 1) the System Upgrades assigned to the IC 

exceeds the supplemental deposit amount 
required; and

• 2) the Utility determines consistent with Good 
Utility Practice that a Withdrawal Penalty 
should not be assigned

Exit

• DESC will host a meeting to discuss the results 
of the report(Transitional cluster Phase 2 report 
meeting) 

* $100,000 for Interconnection Customers greater than 1 MW up to 5MW; 
$150,000 for Interconnection Customers greater than 5 MW up to 10 MW; 
$200,000 for Interconnection Customers greater than 10 MW up to 20 MW; 
$500,000 for Interconnection Customers greater than 20 MW up to 50 MW, or 
$800,000 for Interconnection Customers greater than 50 MW.
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Transitional Cluster Study Process-Individual 
Facilities Study

32

Enter

• Non-refundable deposit equal to 100% of the 
system upgrade cost

• A contract with term of sale not less than 5 
years (or) inclusion in DESC’s Resource Plan 
and, if required, has filed for CPCN.

• Executed Facilities study agreement

During

• Identify the interconnection facilities and system 
upgrades that are expected to be required as a 
result of the interconnection request(s)

• DESC will issue the facilities study report
• Facilities study report shall specify and estimate 

the cost of the equipment, engineering 
procurement and construction work (including 
overheads) needed to implement the System 
Impact Studies and to allow the Generating 
Facility to be interconnected and operated 
safely and reliably.

• If an IC withdraws the interconnection request  
during this phase, the withdrawal penalty 
assigned shall equal the greater of the deposit 
or pre-payment of the system upgrades
• 1) the System Upgrades assigned to the IC 

exceeds the supplemental deposit amount 
required; and

• 2) the Utility determines consistent with Good 
Utility Practice that a Withdrawal Penalty 
should not be assigned 

Exit

• DESC issue the facilities study report
• DESC if requested, shall make itself available to 

meet with the individual IC(s)
• IC(s) will proceed to the interconnection 

agreement and scheduling. M4 shall not apply 
to IC(s) in the transitional cluster study
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Transitional Cluster Study Process-Construction 
Planning & Interconnection Agreement

33

Enter

• A contract with term of sale not less than 
5 years or inclusion in Resource Plan

• IC(s) increase payment or DESC will 
decrease its additional non-refundable 
deposit provided after phase 2 to equal 
the cost of any system upgrades 
identified in the facilities study report.

During

• The construction planning meeting 
request shall include the IC’s reasonably 
requested date for completion of the 
construction of the upgrades and 
interconnection facilities.
• The meeting is to help identify the tasks 

for each party and discuss and 
determine the milestones of the 
construction of the upgrades and 
interconnection facilities.

• DESC shall provide the executable 
interconnection agreement.
• The interconnection agreement shall 

specify milestones and payments for 
upgrades and interconnection facilities 
and/or, provisions of financial security 
for interconnection facilities, if 
acceptable by DESC. That are required 
prior to the start of the design and 
construction of upgrades and 
interconnection facilities .

Exit

• Execute the interconnection agreement 
and return to DESC

• Payment and financial security must be 
received 45 business days after the date 
the interconnection agreement is 
delivered to the IC for signature. 
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Informational 
Interconnection 
Study

34
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Informational Study Process

35

Enter

• An Interconnection Customer
• must submit a separate 

Informational Interconnection 
Request for each Generating Facility 
and different voltage levels being 
considered,

• may submit multiple Informational 
Interconnection Requests for 
different Generating Facility sizes or 
configurations at a single site, not to 
exceed five (5) studies at any given 
time.

During

• DESC shall provide to Interconnection 
Customer, an Informational 
Interconnection Study Agreement, 
within ten (10) Business Days, which 
includes a non-binding good faith 
estimate of the timing and cost of 
completing the Informational 
Interconnection Study

Exit

• Interconnection Customer shall 
execute and return the Informational 
Interconnection Study Agreement to 
the Utility within ten (10) Business 
Days of receipt, including
• an agreed upon scope of work,
• the technical data, and 
• a $10,000 deposit to the DESC

• Solely for Informational Purposes
• Non-binding
• Does not confer any rights to the 

Interconnection Customer (an 
application for interconnection to the 
utility is still required)

• Aid a prospective IC in its business 
decisions related to interconnection of 
a Generating Facility prior to entering 
the Study Process
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Example 1
180 MW Ready Project,
Study Deposit=$230,000
Actual Study Costs Phase1=$125,000 Phase2=$225,000 Phase3=$275,000

M1
Power Flow

Study

M2
Stability

M3
Facilities

M4
Pre-IA

1x Study Deposit=$230k
Total Security =$230K

Incremental Payment =$0
Total Security (1x Study 
Deposit) =$230k

Incremental Payment  =$0
Total Security (1x Study 
Deposit) =$230K

100% System Upgrades
Or Min Cap of Capability

1x Study Cost=$125K
Total Penalty=$125K

1x Study deposit*=$230K
Total Penalty=$230k

1x Study cost*=$275K
Total Penalty=$275k

100% System Upgrades or 
Total Payment is 5X cost of 
DISIS; IC pays the balance

No Cap

COMMERCIAL 
OPERATION

Financial Security

Withdrawal Penalty

*Higher of Study Deposit or Study Cost Multiplier
36
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Example 2
180 MW Non-Ready Project,
Study Deposit=$230,000
Actual Study Costs Phase1=$125,000 Phase2=$225,000 Phase3=$275,000

M1
Power Flow

Study

M2
Stability

M3
Facilities

M4
Pre-IA

2x Study Deposit=$460k
Total Security =$460K

Incremental Payment =$0
Total Security (2x Study 
Deposit) =$460k

Incremental Payment  =$230k
Total Security (3x Study 
Deposit) =$690K

100% System Upgrades
Or Min Cap of Capability

2x Study Cost*=$250K
Total Penalty=$250K

2x Study Cost*=$450K
Total Penalty=$450k

3xStudy cost*=$825K
Total Penalty=$825K

100% System Upgrades or 
Total Payment is 5X cost of 
DISIS; IC pays the balance

No Cap

COMMERCIAL 
OPERATION

Financial Security

Withdrawal Penalty

*Higher of Study Deposit or Study Cost Multiplier
37

ELEC
TR

O
N
IC
ALLY

FILED
-2022

January
12

2:56
PM

-SC
PSC

-D
ocket#

2019-326-E
-Page

39
of41

~~ Dom&n&o
I~I Energy-



Network Upgrade Cost Allocation - Example

A B C D E F Total

Generator Rating (MW) 100 200 400 750 5 1

MW Impact 4 6 10 20 1 0.5 41.5 MW

% of Cost 
Allocation = MW 
Impact/Total MW 9.64% 14.46% 24.10% 48.19% 2.41% 1.20% 100%

Allocation cost of upgrade in 
Millions = % Cost Allocation ×
Upgrade Cost $4.82 $7.23 $12.05 $24.10 $1.20 $0.60 $50 Million

Transmission Line upgrade with a total cost of $50 Million shared among six generators

• All resources will pay the assigned upgrade cost based on percent of the total impact
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• Please send your comments and feedback to email etariffelectrictrans@dominionenergy.com using the format 
below 

Stakeholder Feedback
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